
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-01-19

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI Combined DNA Index System (CODIS)

5. Unique Project (Investment) Identifier (UPI): 011-10-01-03-01-2501-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The Combined DNA Index System (CODIS) fully supports the FBI mission to provide criminal
investigation and surveillance while supporting the Lab Division's strategic goals to provide collection and
examination capabilities. CODIS is an automated DNA information processing and telecommunications
system. The National DNA Index System (NDIS), State DNA Index System (SDIS), and Local DNA Index
System (LDIS) currently support over 255 domestic and international laboratories. Due to legislation (e.g.
Justice for All Act of 2004, the DNA Fingerprint Act of 2005, others), the growth of CODIS since 1990 has
increased significantly, in terms of profiles housed in the system, in order to support the mission.
Originally designed to accommodate persons convicted of a federal offense, CODIS is required to allow
for the following additional profiles: Persons arrested, facing charges or convicted of a federal felony,
federal crimes of terrorism, aggravated sexual abuse, sexual abuse, sexual abuse of a minor, abusive
sexual contact, sexual abuse resulting in death, or any crime of violence, as well as from non-U.S.
persons detained under the authority of the U.S. The FBI will deploy CODIS 7.0 in 2011-12, the single
baseline incorporating all 7.0 requirements (Genome and Helix iterations) and 6.1 and 5.7x baseline
requirements. 7.0 will provide the user community the ability to: Conduct incremental searching and
uploads; efficient processing of large databases up to 50 million specimens; incorporate all PR M
functionality (International data sharing requirements); support additional population statistical
calculations as well as calculations on single source samples; batch and remote searching and additional
search configurations; bulk update specimen management features; match counting and match ID/rank
ID display capabilities; partial profile indicator; Interpol export format; specimen audit trail; and improved
configurations. In the future, CODIS will be required to accommodate: software changes due to legislative
mandates; Rapid DNA interoperability; automated hit-counting; advances in Forensic DNA by expanding
CODIS capabilities in terms of DNA match technologies (e.g. electropheragram, base composition, full
mtDNA sequence, mini-STRs,SNPs), and continue to support International data exchange standards.
Failure to provide the CODIS Unit with development funding beginning in FY12 may preclude any new
development and hinder support of FBI strategic initiative.

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-05-13
b. Provide the date of the most recent or planned approved project charter. 2011-01-03

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Louis E. Grever
(EAD)
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 12

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 1549 DJFA8G804979 GS10F0189T * * $5.2 Firm Fixed
Price

N 2008-07-17 2008-09-30 N services
delta project

Awarded 1549 DJFA8G0805608 GS35F4953G * * $11.6 Labor Hours Y 2008-09-15 2009-12-30 N pmss tor#1
codis

Awarded HHSN263999900025
1

* * $10.7 Cost Plus
Fixed Fee

N 2005-09-28 2010-09-27 Competed
under SAP

O&M support
to legacy
CODIS

Awarded 1549 DJFJFBI06180 DJFJFBI06180 * * $0.9 Time and
Materials

N 2008-10-15 2011-10-15 Competed
under SAP

Independent
Verification

and
Validation on

CODIS

Awarded 1549 DJFJFBI06201 DJFJFBI06201 * * $55.0 Cost Plus
Incentive

Y 2006-09-28 2011-09-28 Full and
Open

Competition

Next
Generation

CODIS
Development

, O&M
contract

Awarded 1549 DJFA0D005925 GS00Q09BGD00
48

* * $33.6 Firm Fixed
Price

N 2010-08-20 2011-08-19 Y hardware/sof
tware/operati

ons/travel
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 1549 DJFA0G005962 GS35F4461G * * $4.3 Firm Fixed
Price

N 2010-09-10 2011-09-30 Y o&M support

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. DOJ will include cloud computing (CC) capabilities in its infrastructure when they are mature
enough to support DOJ missions and security requirements.  Its CC strategy will define a service approach for
implementing CC capabilities across DOJ.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-04-21

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2011-04-30

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-09-14
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 98
Development

Activity on
Legacy CODIS

5.7.x/CODIS Unit

DME * $2.0 $2.0 1997-09-28 1997-09-28 1998-09-27 1998-09-27 100.00% 100.00%

FY 98 O&M for
CODIS

SS * $2.4 $2.4 1997-09-28 1997-09-28 1998-09-27 1998-09-27 100.00% 100.00%

FY 99
Development

Activity on
Legacy CODIS

5.7.x/CODIS Unit

DME * $2.1 $2.1 1998-09-28 1998-09-28 1999-09-27 1999-09-27 100.00% 100.00%

FY 99 O&M for
CODIS

SS * $2.4 $2.4 1998-09-28 1998-09-28 1999-09-27 1999-09-27 100.00% 100.00%

FY 00
Development

Activity on
Legacy CODIS

5.7.x/CODIS Unit

DME * $2.0 $2.0 1999-09-28 1999-09-28 2000-09-27 2000-09-27 100.00% 100.00%

FY 00 O&M for
CODIS

SS * $2.4 $2.4 1999-09-28 1999-09-28 2000-09-27 2000-09-27 100.00% 100.00%

FY 01
Development

Activity on
Legacy CODIS

5.7.x/CODIS Unit

DME * $2.0 $2.0 2000-09-28 2000-09-28 2001-09-27 2001-09-27 100.00% 100.00%

Fy 01 O&M for
CODIS

SS * $2.4 $2.4 2000-09-28 2000-09-28 2001-09-27 2001-09-27 100.00% 100.00%

FY 02
Development

Activity on
Legacy CODIS

5.7.x/CODIS Unit

DME * $2.0 $2.0 2001-09-28 2001-09-28 2002-09-27 2002-09-27 100.00% 100.00%

FY 02 O&M for SS * $2.4 $2.4 2001-09-28 2001-09-28 2002-09-27 2002-09-27 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

CODIS

FY 03
Development

Activity on
Legacy CODIS

5.7.x/CODIS Unit

DME * $4.0 $4.0 2002-09-28 2002-09-28 2003-09-27 2003-09-27 100.00% 100.00%

FY 03 O&M for
CODIS

SS * $2.4 $2.4 2002-09-28 2002-09-28 2003-09-27 2003-09-27 100.00% 100.00%

FY 04
Development

Activity on
Legacy CODIS

5.7.x/CODIS Unit

DME * $2.0 $2.0 2003-09-28 2003-09-28 2004-09-27 2004-09-27 100.00% 100.00%

FY 04 O&M for
CODIS

SS * $2.4 $2.4 2003-09-28 2003-09-28 2004-09-27 2004-09-27 100.00% 100.00%

FY 05 O&M for
CODIS

SS * $4.0 $4.0 2004-09-28 2004-09-28 2005-09-27 2005-09-27 100.00% 100.00%

FY 06 CODIS
Development

DME * $2.0 $2.0 2005-05-11 2005-05-11 2006-09-28 2006-09-28 100.00% 100.00%

FY 05 Planning -
Procurement
Activities for

further
development of

5.7.4

DME * $0.1 $0.1 2005-07-19 2005-07-19 2005-09-27 2005-09-27 100.00% 100.00%

FY 05 Operations
of CODIS

SS * $3.7 $3.7 2005-09-28 2005-09-28 2006-09-27 2006-09-27 100.00% 100.00%

FY 06 CODIS
Operations

SS * $3.0 $3.0 2005-10-01 2005-10-01 2006-09-28 2006-09-28 100.00% 100.00%

FY 06 Planning -
Procurement

Activities/Award
for further

development of
6.0 Next

Generation
CODIS

DME * $0.1 $0.1 2005-11-10 2005-11-10 2006-09-27 2006-09-27 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY08 CODIS 6.0
Increment

Test/Delivery
MP/DVI

DME * $4.3 $4.3 2006-03-15 2006-03-15 2008-09-08 2008-09-08 100.00% 100.00%

FY07 Legacy
CODIS O&M
Operations of

CODIS

SS * $1.2 $1.2 2006-09-28 2006-09-28 2007-09-29 2007-09-29 100.00% 100.00%

FY07 CODIS 6.0
Increment
Planning -

Missing
Persons/DVI

DME * $3.2 $3.2 2006-10-02 2006-10-02 2006-11-30 2006-12-15 100.00% 100.00%

FY07 FTE/PMO
Level of Effort

Program Support
(LOE)

DME * $1.5 $1.5 2006-11-01 2006-11-01 2007-09-30 2007-09-30 100.00% 100.00%

FY07 CODIS 6.0
Increment

Design/Developm
ent MP/DVI

DME * $4.5 $4.5 2006-11-02 2006-11-02 2008-02-22 2008-02-22 100.00% 100.00%

FY08 CODIS 6.x
O&M  Operations

of CODIS 6.x
(9-2-07)

SS * $2.0 $1.2 2007-09-02 2007-09-02 2007-09-02 2008-09-10 100.00% 100.00%

FY08 FTE/PMO
Level of Effort

Program Support

DME * $2.5 $0.3 2007-09-10 2008-09-27 2009-09-26 2009-09-26 100.00% 100.00%

FY08 IV&V
Independent

Verification and
Validation of

CODIS

DME * $0.3 $0.3 2007-09-10 2008-09-27 2009-09-26 2009-09-26 100.00% 100.00%

FY08 Legacy
CODIS

O&MOperations
of CODIS

SS * $3.6 $2.0 2007-09-28 2008-09-27 2009-09-26 2009-09-26 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY09 FTE/PMO
LOE

Management of
Development

contracts

DME * $4.2 $4.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 FTE/PMO
LOE

Management of
steady state

contracts

SS * $1.2 $1.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 Legacy
CODIS O&M
Operations of

CODIS

SS * $2.5 $2.5 2008-09-28 2008-09-28 2009-09-26 2009-09-26 100.00% 100.00%

FY09 CODIS 6.1
Maintenance

delivery

SS * $2.7 $2.9 2008-09-28 2008-09-28 2009-06-05 2009-09-01 100.00% 100.00%

FY09 7.0 Helix
Planning- Helix

Iteration

DME * $0.7 $0.7 2008-09-28 2008-09-28 2009-02-10 2009-02-10 100.00% 100.00%

FY09 7.0 Helix
Design/Developm

ent Helix

DME * $4.1 $3.9 2008-12-17 2008-12-17 2009-09-30 2009-09-30 100.00% 100.00%

FY10 CODIS
Helix

Test/Delivery
Helix

DME * $4.3 $5.5 2009-09-28 2009-09-28 2010-05-18 2010-05-28 100.00% 100.00%

FY09 IV&V
Independent

Verification and
Validation of

CODIS

DME * $0.3 $0.3 2008-09-10 2008-09-10 2009-09-30 2009-09-30 100.00% 100.00%

FY10 IV&V
Independent

Verification and
Validation of

CODIS

DME * $0.3 $0.2 2009-09-10 2009-09-10 2010-09-27 2010-09-27 100.00% 100.00%

FY10 FTE/PMO DME * $0.6 $0.6 2009-10-01 2009-09-28 2010-09-30 2010-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

LOE
Management of
Development

contracts

FY10 FTE/PMO
LOE

Management of
steady state

contracts

SS * $1.9 $1.9 2009-10-01 2009-09-28 2010-09-30 2010-09-30 100.00% 100.00%

FY10 Legacy
CODIS O&M
Operations of

CODIS

SS * $2.3 $2.0 2009-09-20 2009-09-28 2010-09-19 2010-09-19 100.00% 100.00%

FY10 CODIS
Genome

Design/Developm
ent - Genome

Iteration

DME * $8.6 $7.9 2009-09-28 2009-09-28 2010-09-27 2010-09-27 100.00% 100.00%

FY10 Acquisition
Planning (FOD,
Ops) PMO/FTE

contracts
procurement

planning activities

DME * $3.7 $3.9 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 CODIS
O&M Operations

of CODIS

SS * $4.6 $3.9 2009-09-28 2009-09-28 2010-09-27 2010-09-27 100.00% 100.00%

FY11 CODIS
Conduct of

Legacy O&M

SS * $2.3 $1.5 2010-09-20 2010-09-20 2011-09-19 69.51% 66.62%

FY11 Delivery of
7.0 Genome

DME * $12.0 $8.5 2010-09-28 2010-09-28 2011-09-27 69.92% 70.39%

FY11 Conduct of
IV&V

Independent
Verification and

Validation of
CODIS

DME * $0.3 $0.2 2010-09-28 2010-09-28 2011-09-27 67.31% 79.70%

Page  12 / 24 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY11 CODIS
Conduct of
Operations

SS * $5.1 $2.4 2010-10-01 2010-10-01 2011-09-30 66.48% 46.26%

FY11 FTE LOE
DME

DME * $0.6 $0.4 2010-10-01 2010-10-01 2011-09-30 66.48% 66.67%

FY11 FTE LOE
Operations

SS * $1.9 $1.3 2010-10-01 2010-10-01 2011-09-30 66.48% 66.67%

FY11 PMO LOE 
Acquisition/Devel

opment

DME * $2.0 $1.3 2010-10-01 2010-10-01 2011-09-30 66.48% 63.61%

FY11 PMO LOE
DME Planning

DME * $0.6 $0.1 2010-10-01 2010-10-01 2011-09-30 66.48% 11.40%

FY11 PMO LOE
Support of

Steady State

SS * $1.7 $1.4 2010-10-01 2010-10-01 2011-09-30 66.48% 83.23%

FY12 CODIS
Legacy O&M

SS * $2.0 $0.0 2011-09-20 2012-09-19 0.00% 0.00%

FY12 CODIS
Operations

SS * $5.4 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY12 FTE LOE
Operations

SS * $2.5 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY12 PMO LOE
support of Steady

State

SS * $3.3 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY13 CODIS
Operations

SS * * * 2012-10-01 * 2013-09-30 * * *

FY13 FTE LOE
Operations

SS * * * 2012-10-01 * 2013-09-30 * * *

FY13 PMO LOE
Support of

Steady State

SS * * * 2012-10-01 * 2013-09-30 * * *

FY14 CODIS
Operations

SS * * * 2013-10-01 * 2014-09-30 * * *

FY14 FTE LOE
Operations

SS * * * 2013-10-01 * 2014-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY14 PMO LOE
Support of

Steady State

SS * * * 2013-10-01 * 2014-09-30 * * *

FY15 CODIS
Operations

SS * * * 2014-10-01 * 2015-09-30 * * *

FY15 FTE LOE
Operations

SS * * * 2014-10-01 * 2015-09-30 * * *

FY15 PMO LOE
Support of

Steady State

SS * * * 2014-10-01 * 2015-09-30 * * *

FY16 CODIS
Operations

SS * * * 2015-10-01 * 2016-09-30 * * *

FY16 FTE LOE
Operations

SS * * * 2015-10-01 * 2016-09-30 * * *

FY16 PMO LOE
Support of

Steady State

SS * * * 2015-10-01 * 2016-09-30 * * *

FY11 CODIS
Software

Maintenance

SS * $0.3 $0.0 2011-08-01 2011-09-27 0.00% 0.00%

FY11 CODIS
Southwest Border

Initiative

SS * $0.3 $0.0 2011-08-01 2011-09-30 0.00% 0.00%

FY12 CODIS
Software

Maintenance

SS * $2.8 $0.0 2011-09-28 2012-09-27 0.00% 0.00%

FY12 CODIS
Southwest Border

Initiative

SS * $3.7 $0.0 2011-10-03 2012-07-31 0.00% 0.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
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the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2011-06-15

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Processes and Activities Productivity average weekly NDIS
search times

annual hours maintain 17 2010-09-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 17 Not Due 2011-02-15

Processes and Activities Productivity average weekly NDIS
search times

annual hours maintain 17 2010-09-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 17 Not Due 2011-02-15

2013 17 Not Due 2011-02-17

Processes and Activities Productivity average weekly NDIS
search times

annual hours maintain 17 2010-09-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 17 Not Due 2011-02-15

2015 17 Not Due 2011-02-15

2016 17 Not Due 2011-02-15

Customer Results Customer Satisfaction help desk survey results annual ratings increase 3 2009-09-10
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 within range 3 Met 2011-02-18

Customer Results Customer Satisfaction help desk survey results annual ratings maintain 3 2010-11-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 within range Not Due 2011-03-08

2012 within range Not Due 2011-03-08

2013 within range Not Due 2011-03-08

2014 within range Not Due 2011-03-08

2015 within range Not Due 2011-03-08

2016 within range Not Due 2011-03-08

Processes and Activities Productivity Improved average
weekly NDIS search

times

annual hours decrease 18 2009-09-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 17 17 Met 2011-02-15

Mission and Business
Results

Criminal Investigation
and Surveillance

Increase number of inve
stig atio ns aided

annual investigtions aided increase 8900 2005-08-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2006 10% increase 10892 Met 2011-02-25
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Mission and Business
Results

Criminal Investigation
and Surveillance

Increase number of inve
stig atio ns aided

annual investigtions aided increase 10100 2006-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 10% increase 16223 Met 2011-02-25

Mission and Business
Results

Criminal Investigation
and Surveillance

Increase number of inve
stig atio ns aided

annual investigtions aided increase 18000 2007-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 10% increase 20568 Met 2011-02-25

Mission and Business
Results

Criminal Investigation
and Surveillance

Increase number of inve
stig atio ns aided

annual investigtions aided increase 16000 2008-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 10% increase 20792 Met 2011-02-15

Technology Internal Data Sharing Increase number of
Missing Persons profiles

housed in NDIS

annual specimens increase 200 2005-08-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2006 10% increase 250 Met 2011-02-25

Technology Internal Data Sharing Increase number of
Missing Persons profiles

housed in NDIS

annual specimens increase 250 2006-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2007 10% increase 386 Met 2011-02-25

Technology Internal Data Sharing Increase number of
Missing Persons profiles

housed in NDIS

annual specimens increase 300 2007-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 10% increase 497 Met 2011-02-25

Technology Reliability Increase number of
Missing Persons profiles

housed in NDIS

annual specimens increase 500 2008-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 10% increase 652 Met 2011-02-25

Mission and Business
Results

Criminal Investigation
and Surveillance

Increase the number of
FBI CODIS Offendor hits

(in-state)

annual hits increase 7000 2005-08-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2006 Increase by 10% 8087 Met 2011-02-25

Mission and Business
Results

Criminal Investigation
and Surveillance

Increase the number of
FBI CODIS Offendor hits

(in-state)

annual hits increase 8000 2006-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 10% increase 12329 Met 2011-02-25
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Mission and Business
Results

Criminal Investigation
and Surveillance

Increase the number of
FBI CODIS Offendor hits

(in-state)

annual hits increase 12329 2006-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 10% increase 16941 Met 2011-02-15

Mission and Business
Results

Criminal Investigation
and Surveillance

Increase the number of
FBI CODIS Offendor hits

(in-state)

annual hits increase 10000 2007-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 10% increase 16774 Met 2011-02-15

Mission and Business
Results

Criminal Investigation
and Surveillance

Increase the number of
investigations aided

annual hits increase 18000 2009-09-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 20% increase 21590 Met 2011-02-15

Mission and Business
Results

Criminal Investigation
and Surveillance

Investigations aided annual hits maintain 21590 2010-11-04

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 0% increase Not Due 2011-03-08

2012 0% increase Not Due 2011-03-08

2013 0% increase Not Due 2011-03-08

2014 0% increase Not Due 2011-03-08
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2015 0% increase Not Due 2011-03-08

2016 0% increase Not Due 2011-03-08

Technology Reliability Uptime of system
performance

annual hours maintain 0.98 2010-09-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 98% Not Due 2011-03-08

2012 98% Not Due 2011-03-08

2013 98% Not Due 2011-03-08

2014 98% Not Due 2011-03-08

2015 98% Not Due 2011-03-08

2016 98% Not Due 2011-03-08

Technology Reliability Uptime of system
performance

annual hours increase 0.95 2005-08-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2006 96% 0.96 Met 2010-10-28

Technology Reliability Uptime of system
performance

annual hours increase 0.95 2006-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 97% 0.97 Met 2010-10-28

Page  23 / 24 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology Reliability Uptime of system
performance

annual hours increase 0.96 2007-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 97% 0.97 Met 2010-10-28

Technology Reliability Uptime of system
performance

annual hours increase 0.97 2008-08-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 97% 0.97 Met 2010-10-28

2010 98% 0.98 Met 2010-10-28

* - Indicates data is redacted.
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